REPORT ID	SUMMARY	STATUS	PRIORITY	REPORTER	ASSIGNEE	Last Updated: 11/5/2018:
1	SQL Backend Implementation - 1st Iteration	Finished	High	Hiren	Hiren	Link to live progress report:
2	UX/UI android prototype/mockups	Finished	High	Andrew	Andrew	https://docs.google.com/spreadsheets/d/1SYZ1_HusZGoUotkekWfC_qsBAa1WScUCXE5iX0E-QTc/edit?usp=sharing
3	Connecting SQL with frontend	Finished	High	Andrew	Andrew	
5	SQL Implementation - 2nd Iteration	In Progress	High	Hiren	Hiren	
6	Frontend implementation based on UI	In Progress	High	Andrew	Adam/Andy	
7	SQL Formatting	In Progress	High	Hiren	Josh	